



Greater Christchurch Urban
Development
Strategy

Together we're making a greater future

UDS Work Programme



Overview

- Work programme for remainder of 2008 and for early 2009
- Review of the UDS



Remainder of 2008

September:

- Implementation Plan
- Communications (Internal and External)
- LTCCP alignment
- Consideration of actions allocated to UDSIC and prioritisation and work programme
- Consideration of monitoring proposals

November:

- Natural Hazards and Climate Change
- UDS Action Plan- Progress report on implementation of actions



2009

February:

- Post – Election Central Government Engagement
- Energy and Telecommunications
- LTCCP alignment

April:

- Terms of Reference for UDS Review to be considered and recommended to partners



UDS Review

- First review of UDS programmed for 2010
- Based on SmartGrowth experience it is likely to take 14-16 months to complete and have signoff achieved with partners
- Governance and Stakeholder input important in this process
- Local Government Elections - Oct 2010. Therefore should aim for signoff by July 2010
- Given above, strategy review should commence no later than around April 2009

