

UDS IMPLEMENTATION ACTION SUMMARY

Regional Policy Statement

Timeline	Actions
Aug/Sept/Oct	Submission Period ends Wed 31 October 2007
Nov/Dec 2007	Prepare Summary of Submissions
Feb/March 2008	Further Submission Period
June/July/Aug 2008	Hearing of Submissions
Nov 2008	Notification of Decisions
Dec 2008	Appeals to the Environment Court lodged
2009	Appeals resolved by negotiation, mediation or hearing

Regional Land Transport Strategy

Timeline	Actions
Early Sept	Transport Regional Implementation Plan (TRIP) completed
25 th Sept	TRIP and Draft RLTS adopted by Regional Land Transport Committee
20 th Oct	RLTS Notified
20 th Oct – 20 th Dec	Submission Period
Dec – March 2008	Submission Analysis & Hearings
March 2008	Hearings
May/June 2008	Adoption of RLTS by RLTC

Communications Strategy & Community Engagement Plan

Timeline	Actions
Sept/Oct 2007	Development of Communications Framework
Oct/Nov 2007	Preparation of UDS Summary Document

Risk Management Strategy & Programme of Action

Timeline	Actions
Dec 2007	Development of strategy & programme for consideration